PROJECT PLANNING

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

1. Introduction

The Project Planning phase defines the activities required to implement the designed automation.

The plan follows the project design prepared in Phase 3 and prepares the team for implementation in Phase 5 – Project Development.

2. Project Plan

The project will be carried out in the following sequence:

Phase	Activity	Planned Work
1	Review Design	Review the Standard Laptop workflow and required Flow Designer configuration.
2	Create Flow	Create the Standard Laptop Task flow in Flow Designer.
3	Configure Trigger	Configure the Service Catalog trigger.
4	Configure Action	Configure Create Catalog Task action and required fields.
5	Assign Flow	Associate the flow with the Standard Laptop catalog item through Process Engine.
6	Execute Request	Place a Standard Laptop order through the Service Catalog.
7	Approval	Check and approve the request.

Phase	Activity	Planned Work
8	Verify Output	Verify the automatically generated Catalog Task and Hardware assignment.
9	Testing	Test the complete workflow and record the results in Phase 6.
10	Documentation	Collect required evidence and prepare final project documentation.

3. Development Activities

The main implementation activities planned for the project are:

1. Open Flow Designer.
2. Create the **Standard Laptop Task** flow.
3. Select the **Service Catalog** trigger.
4. Add the **Create Catalog Task** action.
5. Configure:
    - Requested Item
    - Short Description
    - Description
    - Assignment Group
    - Approval
6. Save and activate the Flow.
7. Open **Maintain Items** and select **Standard Laptop**.
8. Open **Process Engine** and add the **Standard Laptop Task** Flow.
9. Save the Flow assignment.

4. Execution Plan

After configuration, the planned execution sequence is:

Standard Laptop Order → Request Creation → Approval → Flow Execution → Catalog Task Creation → Hardware Assignment → Laptop Configuration

The generated Catalog Task will be checked for:

- Correct Requested Item
- Short Description
- Description
- Hardware Assignment

5. Testing Plan

Testing will be performed after development.

The planned testing activities include:

- Standard Laptop catalog item availability
- Request creation
- Approval verification
- Flow execution
- Catalog Task creation
- Short Description verification
- Description verification
- Hardware assignment verification
- Task status verification

6. Documentation Plan

The project evidence will be collected during development and testing.

7. Project Deliverables

Deliverable	Planned Output
Flow	Standard Laptop Task
Trigger	Service Catalog
Action	Create Catalog Task
Assignment	Hardware
Catalog Item	Standard Laptop
Testing Evidence	Test results and screenshots
Final Documentation	Phase 7 Project Documentation
Demonstration	Phase 8 Project Demonstration and video

8. Expected Project Outcome

The planned outcome is an automated Standard Laptop procurement workflow in which an approved request leads to automatic Catalog Task creation and assignment to the Hardware team.

The final workflow is planned as:

Standard Laptop Request → Approval → Flow Execution → Catalog Task Creation → Hardware Assignment

9. Conclusion

The Project Planning phase organizes the activities required to move from the project design to implementation, testing, documentation, and demonstration.

The plan provides the sequence for developing and validating the Standard Laptop automation.